



# Post Hurricane Laura Update

## Williams

---

September 13, 2020



# Estimated Repairs and Schedule (Rev 9/13/2020)

## ■ Compressor Station 44 (Legacy)

- Estimating 4 weeks to return to service for offshore producers
- Misc. operational and maintenance issues to be addressed based on storm impact assessments

## ■ Compressor Station 44 (Gulf Trace Platform)

- Minor operational and maintenance issues were resolved on September 5, 2020
- Facility returned to full operational availability on September 5, 2020

## ■ Station 42

- Repairs were made to the backup generator on September 7, 2020
- Facility returned to full operational availability on September 7, 2020

Operationally ready on 9/7/2020

## ■ Station 45

- Estimating operational readiness on September 14, 2020
- Temporary backup generator currently powering facility