

Date: February 19, 2010

To: Transcontinental Gas Pipe Line Company, LLC (Transco) Customers and Shippers

Re: **Major 2010 Construction and Maintenance Projects**

The projects listed below are the major pipeline and station construction projects that are currently scheduled for 2010. Dates and duration of these jobs may change prior to construction.

Based on past operating conditions, it is anticipated that interruptible transportation services (IT and secondary FT) may be impacted by some of the work. The extent of this impact will depend on operating conditions at the time of the outage. If a significant impact to available transportation services is expected, additional information will be posted prior to commencement of a particular job.

**Job No. 1**

Smart Pig Run:

- Smart pig run on 30" Mainline B from valve 40B20 (Jasper County, 418.12) to Compressor Station 45 near Ragley, Louisiana (Beauregard Parish, MP 467.81).
- Estimated timing for smart pig run: 04/22/10
- Estimated outage timing for anomaly repairs, if required: 2011
- Meter Station(s) affected:
  - M&R 3554: Amerada Hess - Vidor

**Job No. 2**

Facility Modifications & Smart Pig Run:

- Facility modifications on 42" Mainline C from the beginning of line (Calcasieu Parish, MP 444.92) to Compressor Station 45 near Ragley, Louisiana (Beauregard Parish, MP 467.81).
- Estimated time for facility modifications: 04/07/10
- Estimated timing for smart pig run: 07/13/10
- Estimated outage timing for anomaly repairs, if required: 2011
- Meter Station(s) affected:
  - M&R 2698: Intercon Dequincy

**Job No. 3**

Smart Pig Run:

- Smart pig run on 36" Mainline B from the Mississippi River near St. Francisville, Louisiana (West Feliciana Parish, MP 583.55) to Compressor Station 65 near Greensburg, Louisiana (St. Helena Parish, MP 626.51).
- Estimated timing for smart pig run: 03/01/10
- Estimated outage timing for anomaly repairs, if required: 09/01/10
- Meter Station(s) affected:
  - M&R 4399: Mid-LA Clinton Transport Out

#### **Job No. 4**

##### Smart Pig Run:

- Smart pig run on 42" Mainline D from Compressor Station 70 near Tylertown, Mississippi (Walthall County, MP 661.67) to Compressor Station 80 near Heidelberg, Mississippi (Jones County, MP 740.51).
- Estimated timing for smart pig run: 02/2/10
- Estimated outage timing for anomaly repairs, if required: 06/02/10
- Meter Station(s) affected:
  - M&R 3466: Mosbacher Alma Rogers #1
  - M&R 3467: Sun W.W. Speed #1

#### **Job No. 5**

##### Facility Modifications & Smart Pig Run:

- Facility modifications on 30" Mainline A from the Savannah River near Anderson, South Carolina (Anderson County, MP 1148.46) to Compressor Station 140 near Moore, South Carolina (Spartanburg County, MP 1205.88).
- Estimated time for facility modifications: 06/04 – 6/12/10
- Estimated timing for smart pig run: 07/06/10
- Estimated outage timing for anomaly repairs, if required: 2011
- Meter Station(s) affected:
  - M&R 7333: BASF International

#### **Job No. 6**

##### Smart Pig Run:

- Smart pig run on 16" North Georgia Lateral, Line A from Compressor Station 125 near Monroe, Georgia (Walton County, Mainline MP1085.98, Lateral MP 0.0) to the end of line near Suwanee, Georgia (Gwinnett County, Lateral MP 27).
- Estimated timing for smart pig run: 06/01/10
- Estimated outage timing for anomaly repairs, if required: 09/23/10
- Meter Station(s) affected:
  - M&R 7013: Lawrenceville
  - M&R 7203: Suwanee
  - M&R 7197: West Buford
  - M&R 7217: Sugar Hill

#### **Job No. 7**

##### Smart Pig Run:

- Smart pig run on 16" Tryon Sales Lateral from Compressor Station 140 near Moore, South Carolina (Union County, Mainline MP1205.90, Lateral MP 0.0) to the end of line near Columbus, North Carolina (Polk County, Lateral MP 36.46).
- Estimated timing for smart pig run: 05/11/10
- Estimated outage timing for anomaly repairs, if required: 09/01/10
- Meter Station(s) affected:
  - M&R 7294: West Startex
  - M&R 7221: Inman
  - M&R 7326: Greer Landrum
  - M&R 7227: Tryon
  - M&R 7229: Columbus
  - M&R 7225: Mill Springs

## **Job No. 8**

### Facility Modifications

- Facility modifications associated with Transco's 85 North expansion project at Station 150 near Mooresville, North Carolina. The compressor station will be shut down for piping modifications.
- Estimated time for facility modifications: TBD (Fall 2010)
- Meter Station(s) affected:
  - M&R 7369: Iredell

## **Job No. 9**

### Facility Modifications, Smart Pig Run:

- Facility modifications & smart pig run on 10" Maiden Lateral, Line A from the beginning of line near Lowesville, North Carolina (Lincoln County, Mainline MP 1208, Lateral MP 0.0) to the end of line near Maiden, North Carolina (Catawba County, Lateral MP 17).
- Estimated time for facility modifications: TBD
- Estimated timing for smart pig run: 10/26/10
- Estimated outage timing for anomaly repairs, if required: November 2010
- Meter Station(s) affected:
  - Meters singly tapped to the 10" Maiden A Lateral

## **Job No. 10**

### Facility Modifications, Smart Pig Run:

- Facility modifications & smart pig run on 16" Maiden Lateral, Line B from the beginning of line near Lowesville, North Carolina (Lincoln County, , Mainline MP 1208, Lateral MP 0.0) to the end of line near Maiden, North Carolina (Catawba County, Lateral MP 17).
- Estimated time for facility modifications: TBD
- Estimated timing for smart pig run: 10/28/10
- Estimated outage timing for anomaly repairs, if required: November 2010
- Meter Station(s) affected:
  - Meters singly tapped to the 16" Maiden B Lateral

## **Job No. 11**

### Anomaly Digs:

- Anomaly digs on 42" Mainline C from valve 175C20 near Gordonsville, Virginia (Orange County, MP 1521.8) to the valve 180C15 near Nokesville, Virginia (Prince William County, MP 1568.22).
- Estimated outage timing for anomaly repairs, if required: 5/18 -6/4/10
- Meter Station(s) affected:
  - M&R 7348: Remington

## **Job No. 12**

### Facility Modifications & Smart Pig Run:

- Facility modifications on 30" Marcus Hook, Line B from Compressor Station 200 near Frazer, Pennsylvania (Allegheny County, MP 1722.22) to valve P140 near Boothwyn, Pennsylvania (Delaware County, MP 17.20).
- Estimated time for facility modifications: May 2010
- Estimated timing for smart pig run: 09/09/10
- Estimated outage timing for anomaly repairs, if required: TBD

**Job No. 13**Smart Pig Run:

- Smart pig run on 16" Delaware Power & Light Lateral the beginning of line near Thorndale, Pennsylvania (Chester County, ML MP1711.66, Lateral MP 0.0) to the end of line near Hockessin, Delaware (New Castle County, Lateral MP 15.40).
- Estimated timing for smart pig run: 02/24/10
- Estimated outage timing for anomaly repairs, if required: 06/07 -6/26/10
- Meter Station(s) affected:
  - M&R 6182: Kennett Square
  - M&R 6195: Eastern Hockessin
  - M&R 6180: Hockessin

**Job No. 14**Facility Modifications & Smart Pig Run:

- Facility modifications & smart pig run on 12" Marcus Hook Woodbury, Line A the beginning of line near Marcus Hook, Pennsylvania (Delaware County, Lateral MP 0.0) to a site near Woodbury, New Jersey (Gloucester County, Lateral MP 16.53).
- Estimated time for facility modifications: 03/18- 3/21/10
- Estimated timing for smart pig run: 04/15/2010
- Estimated outage timing for anomaly repairs, if required: 07/31/10
- Meter Station(s) affected:
  - M&R 6133: Sunolin
  - M&R 6075: Sun Co. Marcus Hook

**Job No. 15**Smart Pig Run:

- Smart pig run on 12" Philadelphia Gas Works Somerton NE Philadelphia Lateral from the beginning of the lateral near Spring House, Pennsylvania (Montgomery County, Mainline MP 1757.53, Lateral MP 0.0) to the end of the lateral near Logan, Pennsylvania (Blair County, Lateral MP 7.25).
- Estimated timing for smart pig run: 05/25/2010
- Estimated outage timing for anomaly repairs, if required: 09/06- 9/25/10
- Meter Station(s) affected:
  - M&R 6192: Somerton

**Job No. 16**Anomaly Digs:

- Anomaly digs on 16" Philadelphia Gas Works - Plant B Lateral from the beginning of the lateral near Ramblewood, New Jersey (Burlington County, Lateral MP 0.0) to the end of the lateral near Philadelphia, Pennsylvania (Blair County, Lateral MP 7.96).
- Estimated outage timing for anomaly repairs, if required: 04/30- 5/20/10
- Meter Station(s) affected:
  - M&R 6143: PGW - Richmond
  - M&R 6275: PSE&G - Pennsauken

**Job No. 17**Smart Pig Run:

- Smart pig run on 16" Trenton Woodbury A (Section 1) from the beginning of line near Pennington, New Jersey (Mercer County, Mainline MP 1770.99, Lateral MP 0.00) to Lateral MP 26.06 near Burlington, New Jersey (Burlington County).
- Estimated timing for smart pig run: 9/23/2010
- Estimated outage timing for anomaly repairs, if required: 2011
- Meter Station(s) affected:
  - M&R 6309: Fairless

**Job No. 18**Facility Modifications & Smart Pig Run:

- Facility modifications on 10" West Conshohocken Lateral from the beginning of line near West Norriton, Pennsylvania (Montgomery County, Lateral MP 0.00) to Lateral MP 6.31 near West Conshohocken, Pennsylvania (Montgomery County).
- Estimated time for facility modifications: 06/18 -6/26/10
- Estimated timing for smart pig run: 09/16/2010
- Estimated outage timing for anomaly repairs, if required: TBD
- Meter Station(s) affected:
  - M&R 6015: West Conshohocken

**Job No. 19**Smart Pig Run:

- A smart pig run on 12" Allentown Lateral from the beginning of the lateral near Stockertown, Pennsylvania (Northampton County, Leidy MP 30.30, Lateral MP 0.0) to the end of the lateral near Middletown, Pennsylvania (Dauphin County, Lateral MP 12.50).
- Estimated timing for smart pig run: 03/02/2010
- Estimated outage timing for anomaly repairs, if required: 06/28- 7/30/10
- Meter Station(s) affected:
  - M&R 6298: UGI Allentown

**Job No. 20**Smart Pig Run:

- A smart pig run on 24" Leidy Line A from Compressor Station 515 in Bear Creek, Pennsylvania (Luzerne County, Leidy Lateral MP 68.96) to Compressor Station 535 in Austin, Pennsylvania (Potter County, Leidy Lateral MP 203.54).
- Estimated timing for smart pig run: 05/20/2010
- Estimated outage timing for anomaly repairs, if required: 05/25- 9/11/10
- Meter Station(s) affected:
  - M&R 6161: Saylor Avenue
  - M&R 6200: Wyo Monument
  - M&R 6159: Dallas
  - M&R 6111: Wyoming M&R
  - M&R 3543: Cabot Turner
  - M&R 3261: National Fuel Wharton Exchange In
  - M&R 6172: National Fuel Wharton
  - M&R 6174: North Penn Wharton
  - M&R 4128: Wharton Storage Injection

**Job No. 21**

#### Smart Pig Run:

- A smart pig run on 30" Mainline A from the Passaic River near Harrison, New Jersey (Hudson County, Mainline MP 1819.10) to Station 240 in Carlstadt, New Jersey (Bergen County, Mainline MP 1825.73).
- Estimated timing for smart pig run: 06/22/2010
- Estimated outage timing for anomaly repairs, if required: 2011

#### **Job No. 22**

##### Facility Modifications:

- Facility modifications on 24" Hudson West End from Harrison, New Jersey (Hudson County, Mainline MP 1819.10, Lateral MP 0.0) to the end of lateral near Jersey City, New Jersey (Hudson County, Lateral MP 2.75).
- Estimated time for facility modifications: 08/23- 8/30/10
- Meter Station(s) affected:
  - M&R 6043: West End
  - M&R 6230: Hudson - Marion
  - M&R 6236: Kearny

#### **Job No. 23**

##### Anomaly Investigations

- Transco will be performing anomaly investigations related to its pipeline integrity program at various locations throughout the system. If any of these investigations is expected to impact available transportation capacity, a separate detailed notice will be posted.